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Monthly Closed CCR Report

Close
Originator Date
DAVENPORT, P. 03/18/97

PRIVOR, H. 03/26/97

MCCARTNEY, D. 03/03/97

COMPTON, D. 03/05/97

FLOYD, B. 03/03/97
KLEIN, L. 03/05/97
JAEGER, T. 03/31/97
OUYANG, A. 03/03/97
OUYANG, A. 03/03/97
OUYANG, A. 03/12/97

VAN STEENBERGO03/20/97

VAN STEENBERGO03/03/97

LEWIS, W. 03/03/97
OUYANG, A. 03/03/97
OUYANG, A. 03/03/97
CETUK, T. 03/26/97

M ar ch 1997

Title

Prototype mini-DAAC for switching
between RelA.1 and Rel B

Load XRP-11 and Accell on dipelsun
EDF RelB Teastbed Upgrade - Document
RelA mini-DAAC/connectivity net
configuration

Need to upgrade ClearCase Clients
throughout the infrastructure

Installation of MSS CM COTS/Custom files
on the MSS Development Platform,
Cheyenne

Disk space for DEM Testing

2 Suns to Support B.0 SMC

Request for hardware alocation to
system verification

Request for hardware allocation to
system verification

Request for hardware alocation to
system verification

Rel B.0 COTS SW install
RelB SW ingtall request
SDSRV Database Benchmark Hardware

Request for hardware allocation to
System Verification

Request for hardware alocation to
System Veification

Installation of Sun COTS softwareto
support 1CO development effort



97-0180 CETUK,T. 03/26/97 Instalation of HP hardware and COTSto
support 1CO devel opment effort

97-0204 HO, S. 03/11/97 Install PowerBuilder and S-Desiginor on
PC

97-0207 KLEIN, L. 03/04/97 IMSL FOO0 Library installation

97-0216 CROFT, C. 03/31/97 Upgrade COTS software on et3wsl and
et3ws2 to conform to B.0 COTS

97-0249 BURCH, E. 03/20/97 Move RelB build platforms jenga, relbhp,
relbhpcs, cheyenne, relbsgi to ClearCase
FDDI ring

97-0250 WHITE, R. 03/31/97 RelB Critica Management Report LSM and
SMC Replication Serversinstallsand SMC
database creation

97-0267 COCKEY, J. 03/11/97 New databases on Sybase server
relbsgi_srvr fod RelB DSSiteration
development

97-0270 KLEIN, L. 03/06/97 Install IMSL C Library on SGI Power

Chalenge (Lasher)

97-0288 VICKERS, V. 03/31/97 Computer update for B.O scanner
interface devel opment and testing

97-0292 DAVENPORT, P. 03/12/97 Request for RogueWave 6.1.0 installed in

Micro-DAAC

97-0309 KOO, R. 03/26/97 Database creation for test tools group

97-0320 CASE, L. 03/26/97 Rename and create databases on relbhp

97-0325 WHITE, R. 03/26/97 Release B Database Creation for
iteration 2

97-0326 WHITE, R. 03/26/97 RelB PDPS database creation for
iteration 9 and 11

97-0327 WHITE, R. 03/31/97 RelB DSS/'SDSRV Database renaming for
Mode Management

97-0328 WHITE, R. 03/31/97 RelB installation of S-Designor s/w for
Database M anagement

97-0345 FIRTH, S. 03/26/97 Need to install Sybase Server on FOS



Mini-EOS W/S

97-0347 SYDNEY, J. 03/31/97 Move the Sun Workstation from room 2073D
to room 2024A (Karin Loya)

97-0368 CARTER, M. 03/28/97  Equipment allocation for Devel opment

97-0369 HU, J. 03/31/97 Transfer the dbo ownership of database
mss_ep7_db on server milo to Judy Hu
(ihu)

97-0372 DHARIA, R. 03/31/97 Need new Email account to test our
program

97-0403 WHITE, R. 03/28/97 RelB CSS/IDG Subscription Server
Database Creation for Infrastructure
Build

97-0404 WHITE, R. 03/28/97 RelB DD&M database for subsystem

database transaction and integrity
anaysis



